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CALL TO ORDER AND ROLL CALL: 
The meeting was called to order by Mr. Carl Rogers, Chairperson, Program Budget Manager, 
Department of Finance at 10:06 a.m.  Mr. James E. Tilton, Administrative Secretary for the 
State Public Works Board called the roll.  A quorum was established. 

APPROVAL OF MINUTES: 
Mr. Tilton reported staff had reviewed the November 13, 1998 minutes and believed them to 
accurately reflect the Board's proceedings at the meeting and recommended approval. 

Hearing no objections, the minutes of November 13, 1998 was unanimously approved. 

BOND ISSUES: 
Mr. Tilton reported that there was one bond item. 

Mr. Tilton noted that the bond item was to adopt a resolution that would authorize interim 
financing to be repaid from the issuance of lease revenue bond proceeds for the Capitol Area 
East End Complex, Sacramento County.  Mr. Tilton also noted that this was the first Public 
Works Board project to proceed pursuant to a modified “Design/Build” process. 

A motion was made by Mr. McInerney and seconded by Ms. Lucas to approve Agenda 
Item #1 of the bonds calendar.  The motion was unanimously adopted by a 50 vote. 

CONSENT CALENDAR: 
Mr. Tilton noted that the consent calendar included Items #2 through #22. 

Mr. Tilton reported that Item #6, Castle Rock Forest Fire Station and Item #12, California 
State University, Fresno, Events Center, are being pulled from the agenda and Item #15 is 
being moved to Action Items. 

Mr. Tilton indicated that the revised consent calendar proposed three requests to approve an 
augmentation, one request to approve use of Inmate Day Labor, one request to approve the 
sale of surplus property, ten requests for approval of preliminary plans, two requests to 
authorize site selection and acquisition, and two requests to recognize a scope change. 

Mr. Tilton reported that there was five 20day notification letters.  The first for Item #2 for the 
Department of Justice, to replace a forensics laboratory in the County of Riverside.  An 
augmentation for the $149,800 to acquire the property was sent to the Legislature on 
November 20, 1998.  Item #7 for the Department of Parks and Recreation, for a statewide 
dispatch center, tower and associated equipment at Prairie City State Vehicular Recreation 
Area.  An augmentation was sent to the Legislature on November 17, 1998.  Items #13 and 
#14 are for California Community Colleges, Item #13 for Sacramento City College for the 
learning resource center.  A scope change was sent to the Legislature on November 16, 1998. 
Item #14 for City College of San Francisco for district central shops and warehouse.  A scope 
change was sent to the Legislature on November 13, 1998.  Mr. Tilton also reported that there



3 

was one negative response to the letters and the 20day notice period has expired.  Mr. Tilton 
noted that the one negative response would be discussed in the Action Items. 

Mr. Tilton noted that staff recommends approval of the revised consent calendar, Items #2 
through #5, #7 through #11, #13, #14 and #16 through #22. 

A motion was made by Mr. Carl Rogers, Chair to adopt the revised consent calendar 
and to approve Agenda Items #2 through #5, #7 through #11, #13, #14 and #16 through 
#22.  The revised consent calendar was adopted. 

ACTION ITEMS: 
Mr. Tilton reported there were two action items.  Consent Item #15 had been moved to Action 
Items, California Community Colleges, Modesto Junior College, Sierra Hall Instructional 
Facility.  The Chancellor’s Office has requested a scope change in reducing the size of the 
facility to accommodate construction of the facilities with the approved budget and the 
$31.3 million augmentation or a 6.9 percent increase.  A 20day letter was sent to the 
Legislature on November 16, 1998.  The Public Works Board received a response dated 
December 4, 1998 from the Joint Legislative Budget Committee (JLBC) approving the 
change in scope and posing additional questions related to the augmentation request. 

Mr. Tilton noted that staff recommends recognition of the scope change and delegation of the 
augmentation items to staff with the understanding that funds will not be released until 
resolution of questions posed by the JLBC. 

A motion was made by Mr. Stamison and seconded by Mr. Van Epps to approve 
Agenda Item #15 of the Action Calendar.  The motion was unanimously approved by a 
30 vote. 

Mr. Tilton reported that Item #23 was to approve Environmental Mitigation Measures for the 
Capitol Area East End Complex.  As a component of the EIR for the East End Complex, 
DGS staff have proposed funding up to $925,000 to the Capitol Area Development Agency 
(CADA) to mitigate the loss of the historic building at 1311 15 th Street and up to $165,000 to 
provide lighting for the project to the 16 th /R Street Light Rail Station.  The proposed 
agreement with the City has language which would allow the City and CADA to redirect 
these funds to residential development purposes.  Mr. Tilton also reported that staff has 
concerns with the language because funds set aside for projected mitigation could potentially 
be used for expenditures unrelated to the project. 

Mr. Gene Spindler of General Services, gave a brief background of the East End Project 
regarding housing.  Mr. Spindler discussed going into a Memo of Understanding with the 
City of Sacramento.  Mr. Spindler indicated that negotiations with the City had been very 
extensive and reported that the whole housing issue was critical to the City and originally they 
had asked for $6 million for housing alone and that negotiated to a much less sum.
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Mr. Stamison asked what the probability was that the City would use funds for other than 
what it is allocated for. 
Mr. Spindler noted that the City was looking for the flexibility. 

Mr. Robert Schleepe of the Department of General Services indicated that the EIR was built 
on the housing issue and mitigation measures and that the EIR was a very public document. 

Mr. Tilton noted that staff recommended approval of the proposed mitigation items on the 
condition that language is added to the agreement to require Public Works Board approval 
prior to using the funds for any other purpose. 

A motion was made by Mr. Stamison and seconded by Mr. Van Epps to approve 
Agenda Item #23 of the Action Calendar contingent on language added to the proposed 
mitigation agreement requiring PWB approval prior to funds being used for any other 
purpose.  The motion was unanimously approved by a 30 vote. 

REPORTABLES: 
Mr. Tilton indicated there were five reportables. 

OTHER BUSINESS: 
Mr. Tilton noted that Item #24 was to approve the Public Works Board calendar for 1999. 

Hearing no objections, the 1999 Public Works Board Calendar was unanimously 
approved by a 30 vote. 

NEXT MEETING: 
Mr. Tilton noted that the next PWB meeting is set for January 15, 1999 at 10:00 a.m. 

Having no further business, the meeting was adjourned at 10:30 a.m.
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BOND ITEMS 

BOND – ITEM 1 

DEPARTMENT OF GENERAL SERVICES (1760) 
CAPITOL AREA EAST END COMPLEX, SACRAMENTO COUNTY 

Authority:  Chapter 761 

a.  Adopt a resolution to: 

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

(2) Approve the form of and authorize the execution of the Construction Agreement 
between the Department of General Services and the State Public Works Board. 

(3) Approve the form of and authorize the execution of a Facility Lease between the 
Department of General Services and the State Public Works Board. 

(4) Approve the form of and authorize the execution of a Site Lease between the 
Department of General Services and the State Public Works Board. 

(5) Authorize the use of interim financing, to be repaid from the Public Works Board 
Construction Fund from the proceeds from the sale of bonds. 

Total estimated project cost:  $392,000,000
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BOND ITEMS 

STAFF ANALYSIS – ITEM 1 
Department of General Services, Capitol Area East End Complex 

Action Requested 
Adoption of this resolution authorizes interim financing to be repaid from the issuance of 
lease revenue bonds. 

Scope Description 
This project, which provides for the construction of office facilities and related parking 
structures, is necessary to achieve economies and efficiencies by consolidation of 
headquarters office functions of the Departments of Health Services, Education, and General 
Services in the Capitol Area. 

Funding and Project Cost Verification 
This project is within cost. 

$392,000,000  total estimated project cost 

$16,357,000  previously authorized for interim financing 

$372,643,000  amount to be authorized for interim financing 

CEQA 
The Final Environmental Impact Report for the 1997 Capitol Area Plan, which includes this 
project, has been completed.  The Notice of Determination was filed on July 1, 1997. 
Focused EIR Pursuant to Sections 15094 and 15112 of the Public Resources Code, the statute 
of limitations for challenges to the project expired on July 31, 1997. 

Project Schedule 
Submit preliminary project definition and proposed designbuild Requests For Qualifications 
documentation. 

Packages to Legislature for review:  December 1998 
Complete construction:  March 2003 

Other 
This project will be executed using a modified designbuild process as authorized by Chapter 
761/97.  PWB staff and DGS have developed a Memorandum of Understanding on the 
administrative process of project oversight.  The first phase consists of preliminary design 
sufficiently detailed to describe the building design including exterior appearance and 
dimensions, materials, structural, mechanical, and electrical systems, other performance 
criteria and design standards.  After approvals required by Chapter 761/97, bid packages will 
be issued for final design and construction. 

Staff Recommendation:  Approve resolution.
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CONSENT ITEMS 

CONSENT – ITEM 2 

DEPARTMENT OF JUSTICE 
RIVERSIDE COUNTY 
Riverside Replacement Laboratory 

Authority:  Chapter 282/97, 08203010001(2) 
Chapter 324/98, 08203010001(0.5) 

a.  Approve augmentation  $149,800 
(20%)
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 2 
Department of Justice, Riverside Replacement Laboratory 

Action Requested 
The requested action will approve an augmentation of $149,800 (20%). 

Scope Description 
This project is within scope.  The legislature approved in the 1997/98 fiscal year $435,000 
for site acquisition of raw land for the construction of a replacement forensics laboratory in 
the County of Riverside.  A portion of the site was under condemnation by the County of 
Riverside.  During the condemnation proceedings, the County proceeded to improve the site 
with various infrastructure elements.  In the 1998/99 fiscal year, the legislature approved an 
additional $314,000 for site acquisition to pay for completed site improvements.  The 
Legislature also changed the scope to include acquisition of an improved site. 

Funding and Project Cost Verification 
The project is currently not within cost.  The combined 1997/98 and 1998/99 
appropriations for this project allocated $749,000 for the acquisition of the real property.  The 
appraised value of the raw land plus the completed site improvements total $981,949.  The 
County of Riverside has indicated that it will sell the property to the State for $898,800.  An 
augmentation of $149,800 is required to acquire the property.  A 20day letter was sent to the 
Legislature on November 20, 1998. 

CEQA 
The Department certifies that CEQA requirements have been met.  A Notice of Determination 
was filed with the State Clearinghouse on August 13, 1997.  The 30day posting and review 
period was concluded with no legal challenges. 

Other 
•  The property will be acquired with clear title, as a finished site including a shared 

driveway and security gate. 
•  No relocation assistance is necessary for this project. 
•  No environmental hazard assessment was conducted as there were no indications or 

history of contamination. 

Project Schedule 
It is anticipated that escrow will close by March 1999. 

Staff Recommendation:  Approve augmentation.
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CONSENT ITEMS 

CONSENT – ITEM 3 

DEPARTMENT OF GENERAL SERVICES (1760) 
ENERGY ASSESSMENTS 
DEPARTMENT OF CORRECTIONS 
R. J. DONOVAN CORRECTIONAL FACILITY 
Energy Service Contract #5357.01 

Authority:  Governmental Code Section 15814.12 

a.  Approve the use of Inmate Day Labor per California Public Contract Code Section 
10103.5.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 3 
Department of General Services, Energy Assessments Section, Department of Corrections, 

R.J. Donovan Correctional Facility, Use of Inmate Day Labor 

Action Requested 
The requested action would provide approval of the use of Inmate Day Labor for this 
project. 

Scope Description 
This project is within scope.  If savings can be realized over regular competitively bid 
contractors, Department of Corrections will use Inmate Day Labor per California Public 
Contract Code Section 10103.5. 

Funding and Project Cost Verification 
This project is within cost. 

$1,255,000  total estimated project costs 

$978,000  to be allocated:  construction $671,000 ($627,000 contract, $44,000 
contingency), other project costs $226,000 and A&E at $81,000 to be allowed 
by the Department of Finance, State Public Works Board Energy Efficiency 
Revenue Bonds, as approved December 13, 1996 

CEQA 
N/A 

Project Schedule 
The project is behind schedule because it was delayed in design.  The project schedule is 
as follows: 

Approve working drawings:  January 1998 
Complete construction:  March 1999 

Staff Recommendation:  Approve the use of Inmate Day Labor.
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CONSENT ITEMS 

CONSENT – ITEM 4 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION 
DEPARTMENT OF MOTOR VEHICLES (2740) 
LONG BEACH DMV, LOS ANGELES COUNTY 
Sale of Surplus Land 

Authority:  Chapter 317/93 

a.  Approve authorizing the sale of surplus property
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 4 
Department of General Services, Real Estate Services Division, 

Department of Motor Vehicles, Los Angeles County, Sale of Surplus Land 

Action Requested 
The requested action will result in approval of the conveyance by the Director of 
General Services of certain unimproved surplus Stateowned property located at 2627 
Pacific Avenue, Long Beach, County of Los Angeles. 

Scope Description 
This project is within scope.  The Department of General Services (DGS) authority to 
dispose of this specific State owned property, formerly the site of a field office of the 
Department of Motor Vehicles (DMV), located at 2627 Pacific Avenue in Long Beach. 
DMV determined that the property is no longer required by the department.  The Real Estate 
Services Division marketed subject property, held a sealed bid opening July 20, 1998, and 
negotiated a final agreement with the successful bidder (buyer). 

Funding and Project Cost Verification 
This project is within cost.  The subject property will be sold in a sealed bid process and a 
negotiated final agreement with the highest bidder. 

CEQA 
Not applicable, Legislation exempts the sale of this surplus property from Sections 21100 to 
21165, inclusive, of Division 13 of the Public Resources Code. 

Project Schedule 
The project schedule is as follows: 

DGS estimates that escrow on this transaction will close on December 11, 1998. 

Staff Recommendation:  Approve resolution and authorizing the sale of surplus 
property.
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CONSENT ITEMS 

CONSENT – ITEM 5 

DEPARTMENT OF GENERAL SERVICES (1760) 
DEUEL VOCATIONAL INSTITUTE, TRACY, SAN JOAQUIN COUNTY 
Wings L & R, Structural Retrofit 

Authority:  Chapter 282/97, Item 17603010768(15) 
Chapter 324/98, Item 17603010768(13) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 5 
Department of General Services, Deuel Vocational Institute, Tracy, 

Wings L & R, Structural Retrofit 

Action Requested 
The requested action will approve preliminary plan and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  The project consists of “structural only” retrofit. 
Architectural/mechanical/electrical costs are limited to incidental work to enable the structural 
retrofit only.  The scope of work for Wing L includes the addition of a shearwall in the 
western part of the shop wing from the roof to the second floor; metal straps on concrete walls 
between the piles in the crawl space; and hazardous material abatement in the crawl space to 
encapsulate hazardous soil conditions.  The retrofit of Wing R consists of a concrete 
shearwall in the kitchen preparation area and upsizing the roof framing members to increase 
the diaphragm capacity of the roof structure. 

Funding and Project Cost Verification 
This project is within cost. 

$1,732,000  total estimated project cost 

$57,000  funds previously allocated for preliminary plans 

$1,675,000  to be allocated: working drawings $153,000; and construction $1,522,000 
($1,064,000 contract, $75,000 contingency, $263,000 A&E and $120,000 
agency retained items 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 4, 1998.  The waiting 
period expired on June 8, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  May 1999 
Complete construction:  February 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 6 

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
CASTLE ROCK FOREST FIRE STATION, SAN JOAQUIN COUNTY 
Relocation 

Authority:  Chapter 303/95, Item 3540301001(7) as reappropriated by 
Chapter 162/96, Item 3540490(2) 
Chapter 282/97, Item 3540490(1) 
Chapter 324/98, Item 3540490(2) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 6 
Department of Forestry and Fire Protection, Castle Rock Forest Fire Station, Relocation 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  This project includes the site selection and acquisition of a 
suitable forest fire station site by the Department of General Services and the design and 
construction of a standard oneengine forest fire station as a CDF agency retained project. 
The station will include a standard 8person barracks/messhall building; a standard twobay 
apparatus building with office, storage, vehicle exhaust removal system; and fire sprinkler 
system; fueling facility; utilities; paved access road; hose wash rack; drainage; landscaping; 
and related equipment and appurtenances.  The Department will be utilizing equipment from 
the existing facility; no agency retain equipment will be purchased. 

Funding and Project Cost Verification 
This project is within cost. 

$631,000  total estimated project cost 

$55,000  project costs previously allocated: site study 

$150,000  project costs previously allocated: acquisition 

$11,000  project costs previously allocated: preliminary plans 

$415,000  to be allocated: working drawings $14,000 and construction $401,000 
($357,000 agency retained construction, $19,000 contingency, and $25,000 
A&E) 

CEQA 
The Notice of Determination was filed December 23, 1996 with the State Clearinghouse and 
the posting and review period ended without legal challenge. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  January 1999 
Complete construction:  November 1999 

Staff Recommendation:  Approve preliminary plans and the release of working
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drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 7 

DEPARTMENT OF PARKS AND RECREATION (3790) 
SACRAMENTO COUNTY 
Statewide Dispatch Centers Program, Northern Division Communications Center (NORCOM) 

Authority:  Chapter 55/93, Item 3790301164(1), as reappropriated by 
Chapter 282/97, Item 37904900001(1) 
Chapter 139/94, Item 3790301516(1), as reappropriated by 
Chapter 282/97, Item 37904900516(1) 

a.  Approve augmentation  $100,000 
(9.1%) 

(18.3% cumulative)
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 7 
Department of Parks and Recreation, Statewide Dispatch Centers Program, 

Northern Division Communications Center 

Action Requested 
The requested action will approve an augmentation of $100,00 to complete construction. 

Scope Description 
This project  is within scope.  The project will provide a 3,250 squarefoot dispatch center, 
tower  and  associated  equipment  at  Prairie  City  State  Vehicular  Recreation  Area  (SVRA). 
NORCOM is one of a number of consolidated DPR dispatch centers located around the State 
to ensure DPR emergency communication services at state park units.  This project is being 
accomplished  inhouse  by  DPR  staff  under  the  authority  granted  under  the  Chapter  326, 
Statutes of 1998, Section 14(a)(1). 

Funding and Project Cost Verification 
This project is not within cost.  Chapter 55/93, Item 3790301164(1), as reappropriated by 
Chapter 282/97, Item 37904900001(1), provided $1,100,000 for the construction phase of 
the NORCOM project.  DPR is requesting an augmentation of $100,000, or 9.1 percent of the 
construction amount, in order to complete the project construction.  A prior augmentation was 
made to this project in the amount of $102,000 (9.2 percent) based on bids received.  This 
request will bring the total augmentation to $202,000, or 18.3 percent of the original 
construction amount.  A 20day letter was sent to the Legislature on November 17, 1998. 

$2,663,000  total estimated project cost 
$2,563,000  project costs previously allocated: preliminary plans $41,000, working 

drawings $63,000; construction $1,202,000 ($652,000 contracts, $33,000 
contingency, $64,000 A&E costs, $400,000 installation, $53,000 Group 2 
equipment); and equipment $1,257,000 

$100,000  project costs to be allocated: additional construction cost $100,000 
($89,000 contracts, $11,000 A&E costs) 

$100,000  proposed funding necessary 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on January 13, 1995 
without legal challenges. 

Project Schedule 
The project schedule is as follows: 

Complete construction:  February 1999 

Staff Recommendation:  Approve augmentation.
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CONSENT ITEMS 

CONSENT – ITEM 8 

DEPARTMENT OF PARKS AND RECREATION (3790) 
MOUNT DIABLO STATE PARK 
CONTRA COSTA COUNTY 
Department Parcel Number A15102 

Authority:  Chapter 162/96, Item 37903010235(1) 
Public Resources Code, Section 5907(b)(1)(J) as reallocated. by 
Chapter 326/98, Section 9 
Public Resources Code, Section 5907(b)(1)(K) as reallocated. by 
Chapter 326/98, Section 9 
Chapter 324/98, Item 37903020001(5) 

a.  Authorize site selection and acquisition 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 8 
Department of Parks and Recreation, Mount Diablo State Park 

Action Requested 
The requested action will authorize site selection and acquisition for this project.  Interest 
to be acquired is fee simple. 

Scope Description 
This acquisition is within scope.  The acquisition of 65.55 acres of improved property as part 
of the Mount Diablo State Park. 

Funding and Project Cost Verification 
This project is within cost.  Funds were authorized for Mount Diablo acquisitions by the 
Legislature through the following appropriations: Chapter 162/96, Item 37903010235(1), 
Public Resources Code Sections 5907(b)(1)(J) and (K) as reallocated by Chapter 326/98, 
Section 9, and Chapter 324/98, Item 37903020001(5).  Of the balances of these 
appropriations, $1,860,000 has been allocated to acquire the Turtle Rock Ranch.  The use of 
these funds is consistent with the Department’s overall plan for these funds.
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CEQA 
The Department certifies that the requirements of the CEQA have been met.  A Notice of 
Exemption was filed with the State Clearinghouse on October 10, 1998 and the waiting 
period expired on November 19, 1998. 

Project Schedule 
The anticipated close of escrow is by February of 1999. 

Other 
•  The Department has inspected the property for evidence of hazardous materials and safety 

issues.  The investigation revealed some hazardous materials present on site, mostly in the 
form of asbestoslined pipes within an old ranch house.  The preliminary estimate for 
removal and cleanup of the materials is $70,000.  The inspection also revealed 
miscellaneous safety problems, such as faulty wiring, tripping hazards, unsecured LPG 
tanks, and cracks in the building walls.  The Department proposes to have all problems 
corrected, either by the owner prior to the close of escrow, or by withholding the necessary 
funds from the purchase amount to cover the Department's cost of correcting the problems 
sometime following close of escrow. 

•  A primary component of the water delivery system (water filter and storage tank) is 
located outside the property boundaries on land owned by others.  The water system 
components were built on the other property by permission and there is no easement.  The 
Department proposes to have the water system relocated to adjacent state park property 
since the subject property is not high enough in elevation for the gravity flow system to 
function properly.  The Department would withhold the necessary funds for the purchase 
amount to cover the cost of moving (or rebuilding) and reconnecting the water system. 

•  The Department is not aware of any pending lawsuits concerning the property.  The 
property acquisition agreement will require the delivery of clear title to the state. 

•  A public hearing in compliance with Section 5006.1 of the Public Resources Code was 
held by the Department on October 15, 1998.  No significant opposition to the proposed 
acquisition was expressed at the hearing. 

•  Future operational costs associated with the Department’s management of the existing 
business, improvements, and facilities located on the property are unknown at this time 
pending more detailed planning and assessment.  In the event that the property’s historic 
uses and business are continued as a park concession operation, no additional operational 
costs are anticipated. 

Staff Recommendation:  Authorize site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 9 

DEPARTMENT OF PARKS AND RECREATION (3790) 
TOMALES BAY STATE PARK, MILLERTON POINT 
MARIN COUNTY 
Department Parcel Numbers A23701, A23702, and A23703 

Authority:  Chapter 162/96, 37903010262(4) 
Chapter 324/98, 37903020001(6) 

a.  Authorize site selection and acquisition 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 9 
Department of Parks and Recreation, Tomales Bay State Park, 

Millerton Point/Trust for Public Land 

Action Requested 
The requested action will permit the acquisition of approximately 52.9 acres to be acquired 
from the property owner.  The parcel is unimproved and unoccupied and acquisition is sought 
in fee simple. 

Scope Description 
This acquisition is within scope.  The Legislature has approved the funding from the Habitat 
Conservation Fund and the General Fund for the purchase of additions to Tomales Bay State 
Park in the Millerton Point area, without specifying particular parcels. 

Funding and Project Cost Verification 
This project is within cost.  The statutory and budget act appropriations (in the cited items) 
currently have a balance of about $1,337,000, more than the anticipated acquisition costs. 
Funding in the following amounts is proposed for this acquisition: $33,000 from the 199697 
Habitat Conservation Fund appropriation; and $1,257,000 General Fund.  Use of these funds is 
consistent with the Department’s overall plan for the remaining fund balances.
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CEQA 
The Department certifies that the requirements of CEQA have been met.  A Notice of Exemption 
was filed with the State Clearinghouse on September 24, 1998, and the waiting period expired 
on October 23, 1998. 

Project Schedule 
The anticipated close of escrow is in January of 1999. 

Other 
•  The property was appraised by an independent appraiser and a fair market value of 

$1,290,000 was approved by DGS staff.  The Trust for Public Land, a California 
nonprofit corporation, currently holds an option to purchase the property; this option 
expires December 31, 1998. 

•  No environmental hazard assessment was conducted as there were no indications or 
history of contamination. 

•  The Department is not aware of any lawsuits pending concerning the property.  The 
property acquisition agreement will require the delivery of clear title to the property. 

•  Consideration of any implied dedication was reflected in the property valuation. 

•  The Department is not aware of an immediate need to address or remediate potential 
safety or environmental issues pertaining to the property. 

•  A public hearing in compliance with Section 5006.1 of the Public Resources Code was 
held by the Department on October 29, 1998.  No significant opposition to the proposed 
acquisition was expressed at the hearing. 

Staff Recommendation:  Authorize site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 10 

UNIVERSITY OF CALIFORNIA (6440) 
SANTA BARBARA CAMPUS, SANTA BARBARA COUNTY 
Environmental Sciences Building 

Authority:  Chapter 55/93, Item 6440301705(57) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 10 
University of California, Santa Barbara, Environmental Sciences Building 

Action Requested 
The requested action will provide approval of preliminary plans and the release of 
working drawings. 

Scope Description 
This project is within scope.  The Environmental Sciences Building project will provide a 
total of 48,884 asf and 84,897 gsf of space designed to meet the specific program needs of the 
School of Environmental Sciences and Management, which is presently housed in 
asavailable facilities in several buildings on the Santa Barbara Campus. 

Funding and Project Cost Verification 
This project is within cost. 

$26,789,00 
0 

total estimated project cost 

$1,101,000  previously allocated for preliminary plans ($783,000 in State funds, $318,000 
in University funds) 

$25,688,00 
0 

to be allocated:  working drawings $1,494,000 ($1,343,000 State funds; 
$151,000 University funds); construction $22,517,000 ($19,672,000 State 
funds, $2,845,000 University funds) ($20,793,000 contracts, $734,000 
contingency, $990,000 A&E); equipment $1,677,000 ($1,577,000 State 
funds; $100,000 University funds) at CCCI 3722 and EPI 2485 

CEQA 
The University certifies that it has complied with the requirements of CEQA for this project. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  July 1999 
Complete construction:  November 2001 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 11 

CALIFORNIA STATE UNIVERSITY (6610) 
CALIFORNIA STATE POLYTECHNIC UNIVERSITY 
POMONA, LOS ANGELES COUNTY 
Chilled Water Central Plant 

Authority:  Chapter 324/98, Item 66103010001(02) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 11 
California State University, California State Polytechnic University, Pomona, 

Chilled Water Central Plant 

Action Requested 
The requested action will provide approval of preliminary plans and the release of 
working drawing funds. 

Scope Description 
This project is within scope.  The project will construct a central plant, chilled water 
distribution system, and the connection to a terminal energy storage system. 

Funding and Project Cost Verification 
This project is within cost. 

$4,486,000  total estimated project cost 

$40,000  previously allocated: preliminary plans 

$4,446,000  to be allocated: working drawings $35,000; construction $4,411,000 (contract 
$3,840,000, contingency $255,000, project administration $316,000) 

CEQA 
A Negative Declaration was filed with the State Clearinghouse on July 22, 1998 and the 
waiting period expired on August 22, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  January 1999 
Complete construction:  May 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 12 

CALIFORNIA STATE UNIVERSITY (6610) 
FRESNO CAMPUS, FRESNO COUNTY 
Fresno Event Center 

Authority:  Chapter 324/98, Item 66103020001 

a.  Recognize scope change
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 12 
California State University, Fresno, Event Center 

Action Requested 
The requested action will recognize a scope change. 

Scope Description 
This project is not within scope.  The 1998 budget provides $4,000,000 for a feasibility 
study, an environmental impact report, and the design of the Events Center.  Supplemental 
Report Language stipulates that the appropriation is for planning and feasibility funds to 
construct an oncampus multipurpose event center (15,000 to 18,000 seats) that would 
provide a venue for athletic events, concerts, family shows, commencement, and other 
commercial and academic events.  The language also states that these funds will be used to 
conduct various studies and procure services such as project management, completion of an 
environmental impact report (EIR), financial feasibility, completion of preliminary plans by 
the concept architect, and completion of 50 percent of the working drawings by the design 
build team. 

The requested scope change would provide for all the necessary studies and related services to 
determine the project’s feasibility but would not include preparation of preliminaries or 
50 percent of the working drawings.  This scope would provide the University with the ability 
to complete the necessary feasibility, programming, and conceptual design activities so that 
they may reach a point where preliminary plans and working drawings can be completed with 
nonstate funds and corporate sponsorship fees.  A 20day letter was sent to the Legislature on 
November 20, 1998.  Approval of this scope change would allow the funding to be utilized 
for project feasibility studies.  As such, no PWB action or future approvals are required. 
Since no future PWB action is required, additional information, such as project cost, CEQA 
approvals and project schedule have not been reported. 

Staff Recommendation:  Recognize scope change.
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CONSENT ITEMS 

CONSENT – ITEM 13 

CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS RIOS COMMUNITY COLLEGE DISTRICT 
SACRAMENTO CITY COLLEGE, SACRAMENTO COUNTY 
Learning Resource Center 

Authority:  Chapter 55/93, Item 6870301660(8.1) 
Chapter 139/94, Item 6870490, reappropriate C 
Chapter 324/98, Item 6870490, reappropriate C 

a.  Recognize scope change 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 13 
California Community Colleges, Los Rios Community College District, 

Sacramento City College, Learning Resource Center 

Action Requested 
The requested action will provide approval of a change in project scope. 

Scope Description 
This project is not within scope.  Due to changes in instructional space and technology, the 
proposed scope change provides for space changes in the secondary effect phase of this 
project. The approved scope remodeled spaces in the Business Building and in Rodda South. 
The approved scope in the Business Building provided for a total of 8,459 asf as follows: 
5,585 asf for classroom, 1,456 asf for offices, and 1,418 asf for lab and lab service. 

The proposed revision calls for a total of 8,385 asf (decrease of 74 asf) as follows:  8,233 asf 
for computer labs and 152 asf for offices.  This results in a decrease of 5,585 asf in classroom, 
decrease of 1,304 asf in office and an increase of 6,815 asf in lab.  The approved scope for 
Rodda South remodeled 473 asf for a Learning Disabilities Center.  Due to the time lapse 
since the original design and pressuring student needs, the campus has established this center 
elsewhere on campus.  The space originally intended to be remodeled for the center will 
remain as general classroom space.  A 20day letter was sent to the Legislature on November 
16, 1998.
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Space Type  Existing Scope  Proposed Scope  Difference 
Lecture  5,585  0  (5,585) 
Journalism Lab  1,418  0  (1,418) 
Computer Lab  0  8,233  8,233 
Office  1,456  152  (1,304) 

Total Proposed Change  8,459  8,385  (74) 

Funding and Project Cost Verification 
This project is within cost. 

$18,742,00 
0 

total estimated project costs 

$18,742,00 
0 

project costs previously allocated:  preliminary plans $404,000; working 
drawings $557,000; construction $14,592,000; and equipment $3,189,000 

$0  needed to complete project 

CEQA 
This project is in compliance with CEQA. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  May 1993 
Complete construction:  September 1999 

Staff Recommendation:  Recognize scope change.
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CONSENT ITEMS 

CONSENT – ITEM 14 

CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN FRANCISCO COMMUNITY COLLEGE DISTRICT 
CITY COLLEGE OF SAN FRANCISCO, SAN FRANCISCO COUNTY 
District Central Shops and Warehouse 

Authority:  Chapter 587/92, Item 6870301705(89)C 
Chapter 55/93, Item 6870490, reappropriate C 
Chapter 139/94, Item 6870490, reappropriate C 
Chapter 303/95, Item 6870490, reappropriate C 
Chapter 324/98, Item 6870490, reappropriate C 

a.  Recognize scope change
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 14 
California Community Colleges, San Francisco Community College District, 

City College of San Francisco, District Central Shops and Warehouse 

Action Requested 
The requested action will recognize change in project scope. 

Scope Description 
This project is not within scope.  The originally authorized project provided for the 
construction of a new 28,000 asf maintenance shop and warehouse.  December 1993 the State 
Public Works Board (PWB) recognized a technical change in scope, resulting in the 
construction of a 17,425 asf maintenance shop and the remodel of an existing building located 
on a district owned site into a 14,329 asf warehouse.  This revised scope was bid twice and 
both times the bids were over budget.  The district is now requesting another scope change to 
further modify the scope of the project within the existing appropriation.  The modified scope 
will reduce the overall project size to 26,426 asf.  The modified scope includes:  1) 
remodeling the existing central shop buildings to convert the space at 1960 Carrol Avenue in 
San Francisco (14,365 asf) into a warehouse; 2) demolition of the current gardeners and 
practice field equipment storage building located at the Phelan Campus; and 3) construction 
of a new facility (12,061 asf) to house the gardeners, locksmith and shops.  The remodel and 
demolition/construction of central shops and warehouse space yields 12,061 asf and 14,365 
asf respectively.  A 20day letter was sent to the Legislature on November 13, 1998. 

Funding and Project Cost Verification 
This project with modified scope is within cost. 

$4,443,000  total estimated project costs 

$4,443,000  project costs previously allocated:  The 1994 Budget Act provided that up to 
$379,000 of the amount reappropriated was made available for redesign costs 
resulting from a scope change dated December 9, 1993 

$0  needed to complete project 

CEQA 
This project is in compliance with CEQA. 

Project Schedule 
The project schedule is as follows: 

Complete construction:  December 2000 

Staff Recommendation:  Recognize scope change.
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CONSENT ITEMS 

CONSENT – ITEM 15 

CALIFORNIA COMMUNITY COLLEGES (6870) 
YOSEMITE COMMUNITY COLLEGE DISTRICT 
MODESTO JUNIOR COLLEGE, STANISLAUS COUNTY 
Sierra Hall Instructional Facility 

Authority:  Chapter 282/97, Item 68703010568(93) 

a.  Recognize scope change 
b.  Approve augmentation  $1,266,000 

(6.85%)
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 15 
California Community Colleges, Yosemite Community College District, 

Modesto Junior College, Sierra Hall Instructional Facility 

Action Requested 
The requested action will recognize a scope change and approve an augmentation for 
this project. 

Scope Description 
This project is not within scope.  This project constructs two twostory buildings including 
lecture, lab, office, library, multimedia and administrative support spaces to accommodate 
current space shortages at the campus.  Due to an administrative error, the approved project 
scope cannot be supported by the approved budget.  The approved budget is for a 68,451 asf 
while the current scope is for a 78,674 asf facility.  Thus, the Chancellor’s Office is requesting 
a change to the approved building space in order to accommodate construction of the facilities 
within the approved budget and the augmentation requested below.  The district will maintain 
the facilities originally approved functions and proposes a downsized redesign of the facility 
by 10,223 asf to 68,451 asf.  A 20day letter was sent to the legislature on November 16, 
1998. 

Space Type  Existing Scope  Proposed Scope  Difference 
Lecture  8,844  8,859  15 
Lab  26,316  23,168  (3,148) 
Library/AVTV  21,324  15,020  (6,304) 
Faculty Office  1,805  2,532  727 
Instructional Support  7,254  8,157  903 
Student/Business Svs.  13,131  10,715  (2,416) 

Total Proposed Change  78,674  68,451  (10,223) 

Funding and Project Cost Verification 
This project is not within cost.  The approved project estimate is not sufficient to construct 
the type of facility at the originally proposed size.  In addition, the District has identified 
several unforeseen site conditions that have increased construction costs.  The proposed 
augmentation supports the realignment of spaces consistent with the newly proposed scope as 
previously discussed at an additional cost of $914,000, and an increase in construction costs 
to mitigate unforeseen site conditions at a cost of $352,000 (importing of additional soil to 
level the proposed facility with existing facilities to comply with accessibility compliance; 
relocation of storm drains, telephone and fiber optics; removal of 25 trees due to a shifting of 
the building to avoid existing underground utilities; expansion of the water source necessary 
to extend the irrigation system, and regrading).
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Project Cost  Current Budget  Proposed Budget  Difference 
Site Development, Service  $153,000  $350,000  $197,000 
Other Site Development  130,000  256,000  126,000 
New Construction  15,727,000  16,559,000  832,000 
Soft Costs  1,771,000  1,882,000  111,000 

Total Proposed Change  $17,781,000  $19,047,000  $1,266,000 

$24,074,000  total estimated project costs 

$731,000  project costs previously allocated:  preliminary plans $731,000 

$22,077,000  project costs to be allocated:  working drawings $675,000; construction 
$18,856,000 ($17,085,000 construction contracts, $854,000 contingency, 
A&E $273,000, T&I $302,000 and construction management $342,000 at 
CCCI 3722) 

$1,266,000  augmentation necessary to complete project 

CEQA 
The Department certifies that this project continues to be in compliance with CEQA. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  April 1999 
Complete construction:  December 2000 

Other 
The PWB received a response dated December 4, 1998 from the Joint Legislative Budget 
Committee (JLBC) approving the change in scope and posing additional questions related to 
the augmentation request.  Therefore, at this time, PWB staff recommends recognition of the 
scope change and delegation of the augmentation upon resolution of questions posed by the 
JLBC. 

Staff Recommendation:  Recognize scope change.
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CONSENT ITEMS 

CONSENT – ITEM 16 

MILITARY DEPARTMENT (8940) 
SAN DIEGO ARMORY, SAN DIEGO COUNTY 
Security Lighting 

Authority:  Chapter 324/98, Item 89403010001(5) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 16 
Military Department, San Diego Armory, Security Lighting 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  This project consists of the installation of high pressure sodium 
security lights with motion detectors to cover 927,483 square feet. 

Funding and Project Cost Verification 
This project is within cost. 

$1,051,000  funding in place 

$28,000  total funds previously allocated for preliminary plans 

$1,023,000  to be allocated: working drawings $57,000; and construction $966,000 
($845,000 contract, $59,000 contingency, $62,000 A/E) at CCCI 3847 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 9, 1998 
and the waiting period expired on December 9, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  March 1999 
Complete construction:  May 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 17 

MILITARY DEPARTMENT (8940) 
STOCKTON ARMORY, SAN JOAQUIN COUNTY 
Security Lighting 

Authority:  Chapter 324/98, Item 8940301000(8) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 17 
Military Department, Stockton Armory, Security Lighting 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  The projects consist of the installation of high pressure sodium 
security lights with motion detectors to cover 229,400 square feet. 

Funding and Project Cost Verification 
This project is within cost. 

$278,000  funding in place 

$7,000  total funds allocated for preliminary plans 

$271,000  to be allocated: working drawings $28,000; and construction $243,000 
($209,000 contract, $15,000 contingency, $19,000 A/E) at CCCI 3847 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 9, 1998 
and the waiting period expired on December 9, 1998. 

Project Schedule 
The project schedule is as follows 

Approve working drawings:  March 1999 
Complete construction:  February 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 18 

MILITARY DEPARTMENT (8940) 
LONG BEACH, REDONDO ARMORY, LOS ANGELES COUNTY 
Security Lighting 

Authority:  Chapter 324/98, Item 89403010001(4) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 18 
Military Department, Long Beach, Redondo Armory, Security Lighting 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  This project consists of the installation of high pressure sodium 
security lights with motion detectors to cover 240,000 square feet. 

Funding and Project Cost Verification 
This project is within cost. 

$293,000  funding in place 

$8,000  total funds allocated: preliminary plans 

$285,000  to be allocated: for working drawings $29,000; and construction $256,000 
($219,000 contract, $15,000 contingency, $22,000 A/E) at CCCI 3847 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 9, 1998 
and the waiting period expired on December 9, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  March 1999 
Complete construction:  February 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 19 

MILITARY DEPARTMENT (8940) 
MEADOWVIEW ARMORY, SACRAMENTO COUNTY 
Security Lighting 

Authority:  Chapter 324/98, Item 89403010001(2.1) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 19 
Military Department, Meadowview Armory, Sacramento, Security Lighting 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  This project consists of the installation of high pressure sodium 
security lights with motion detectors to cover 400,000 square feet. 

Funding and Project Cost Verification 
This project is within cost. 

$433,000  funding in place 

$14,000  total funds previously allocated for preliminary plans 

$419,000  to be allocated: working drawings $45,000; and construction $374,000 ($318,000 
contract, $22,000 contingency, $34,000 A/E) at CCCI 3847 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 9, 1998 
and the waiting period expired on December 9, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  March 1999 
Complete construction:  February 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 20 

MILITARY DEPARTMENT (8940) 
SAN FRANCISCO ARMORY, SAN FRANCISCO COUNTY 
Security Lighting 

Authority:  Chapter 324/98, Item 89403010001(8.1) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 20 
Military Department, San Francisco Armory, Security Lighting 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  The project consists of the installation of high pressure sodium 
security lights with motion detectors to cover 470,000 square feet. 

Funding and Project Cost Verification 
This project with within cost. 

$528,000  funding in place 

$17,000  total funds previously allocated for preliminary plans 

$511,000  to be allocated:  working drawings $54,000; and construction $457,000 ($396,000 
contract, $28,000 contingency, $33,000 A&E) at CCCI 3847 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 9, 1998, and the 
waiting period expired on December 9, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  March 1999 
Complete construction:  February 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 21 

MILITARY DEPARTMENT (8940) 
GARDENA ARMORY, LOS ANGELES COUNTY 
Security Lighting 

Authority:  Chapter 324/98, Item 89403010001(8.4) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 21 
Military Department, Gardena Armory, Security Lighting 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  The project consists of the installation of high pressure sodium 
security lights with motion detectors to cover 76,400 square feet. 

Funding and Project Cost Verification 
This project is within cost. 

$301,000  funding in place 

$6,000  total funds previously allocated for preliminary plans 

$73,000  to be allocated:  working drawings $8,000; and construction $65,000 ($52,000 
contract, $4,000 contingency, $9,000 A&E) CCCI 3847 

$222,000  anticipated project savings 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 9, 1998, and the 
waiting period expired on December 9, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  March 1999 
Complete construction:  November 1999 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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CONSENT ITEMS 

CONSENT – ITEM 22 

MILITARY DEPARTMENT (8940) 
LONG BEACH STEARNS ARMORY, LOS ANGELES COUNTY 
Security Lighting 

Authority:  Chapter 324/98, Item 89403010001(8.2) 

a.  Approve preliminary plans
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 22 
Military Department, Long Beach, Stearns Armory, Security Lighting 

Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds. 

Scope Description 
This project is within scope.  This project consists of the installation of high pressure sodium 
security lights with motion detectors to cover 480,000 square feet. 

Funding and Project Cost Verification 
This project is within cost. 

$566,000  funding in place 

$13,000  total funds previously allocated for preliminary plans 

$553,000  to be allocated:  working drawings $43,000; and construction $510,000 ($437,000 
contract, $31,000 contingency, $42,000 A&E)  CCCI 3847 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 9, 1998, and the 
waiting period expired on December 9, 1998. 

Project Schedule 
The project schedule is as follows: 

Approve working drawings:  March 1999 
Complete construction:  February 2000 

Staff Recommendation:  Approve preliminary plans and the release of working 
drawing funds.
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ACTION ITEMS 

ACTION – ITEM 23 

DEPARTMENT OF GENERAL SERVICES (1760) 
CAPITAL AREA EAST END COMPLEX, SACRAMENTO COUNTY 

Authority:  Chapter 761/97 

a.  Approve Environmental Mitigation Measures 

ACTION ITEMS 

STAFF ANALYSIS – ITEM 23 
Department of General Services, Sacramento, Capital Area East End Complex 

Action Requested 
The requested action will approve funding for the following mitigation measures relating 
to the East End Office Complex Final Environmental Impact Report (EIR). 

Scope and Funding Description 
The project is within scope and cost.  The project budget includes a cost allowance for 
mitigation measures.  Listed below is the estimated mitigation cost identified in the final EIR 
and by DGS. 

$1,500,000  Housing Mitigation 
$   925,000  Historic Building (1311 15th Street) 
$   100,000  Traffic Monitoring 
$   143,920  Street Lighting to Light Rail Station at 12th and O Street 
$  164,480  Street Lighting on 16th Avenue to Light Rail Station at R Street 
$  150,000  Fremont Park Improvements 
$1,200,000  Sewage Capacity Plan 
$4,183,400  TOTAL
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•  Item Number 1:  The final EIR states DGS shall make available up to $1.5 million to 
CADA for the purpose of new residential housing development within the Capital Area. 
The $1.5 million would provide funds towards the development of 51 residential units that 
will be displaced as a result of the project. 

•  Item Number 2:  The final EIR states DGS shall provide up to $962,000 to the Capital 
Area Development Agency (CADA) for the purposes of mitigating the loss of the historic 
building at 1311 15th Street.  The final EIR also states the $962,000 could be used for 
restoring other historical buildings in the capital area or for residential housing. 

•  Item Number 3:  The final EIR notes DGS would provide up to $100,000 to the City of 
Sacramento for the purposes of monitoring traffic patterns in the project area and adjacent 
neighborhoods. 

•  Item Number 4:  The final EIR notes that to encourage the use of the 12th and O Street 
Light Rail Station,  “DGS shall provide funding for installation of acornstyle street 
lighting from the project site south along 15th Street to O Street, and then West to the 
Light Rail Station on O Street.”  Up to $143,920 would be made available for these 
improvements. 

•  Item Number 5:  The final EIR states to encourage the use of the 16th Street/R Street 
Light Rail Station, DGS will provide up to $164,480 to install acornstyle street lighting 
on both sides of 16th Street from the project to the light rail station.  The final EIR also 
states these funds could also be used for residential housing. 

•  Item Number 6:  The final EIR notes that DGS shall provide up to $150,000 towards 
improvements to the City of Sacramento’s Fremont Park.  The work includes restoration 
of historic diagonal sidewalks through the park. 

•  Item Number 7:  The final EIR notes that DGS shall construct additional sewer lines 
necessary to fully accommodate project demand.  According to DGS, the sewage capacity 
plan would cost $1.2 million. 

CEQA 
The final EIR was certified November 30, 1998.  The final EIR has been completed in 
compliance with the CEQA and the CEQA guidelines. 

Staff Recommendation:  Approve the environmental mitigation measures, however, if 
any of the funds designated for Item Number 2 and Item 
Number 5 are proposed to be redirected for residential 
housing, subsequent Public Works Board approval would be 
required.
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OTHER BUSINESS 

ITEM  24 

Approval of the Proposed Public Works Board calendar. 

REPORTABLES 

To be presented at meeting. 

Date: 

Respectfully Submitted, 

JAMES E. TILTON 
Administrative Secretary 
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